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Old Town Demolition Phase 1 



Old Town Demo Phase 1: Project update 

•  Removal of low-level radioactive waste from 
Building 5 completed 

•  Filtration of collected stormwater on going 

•  Cleanup of PCB contamination in soils near B52 is 
nearly complete 

•  Cleanup of contamination at B52A underway 

•  Cleanup of Building 16 slabs and soils is underway 

•  Phase I completion expected in 2-3 months 
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IGB: Perspective from northwest 
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IGB: Status  
 
•  DOE approved the start of construction on Oct. 7, 2016 

•  Anticipate construction to take approximately 24 to 30 months 
completing in November 2018, move planned to take 6 months 

•  Micropile foundation 50% complete 

•  Grade beam work will begin in March 

•  Wall modifications to enable delivery ramp nearly complete 

•  Shop drawing submittals for MEP systems expected to start in 
March 
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NERSC 9 – Project Status 
 

•  Certification of the CEQA Environmental Impact Report is 
complete  

•  DOE has approved LBNL's recommendation for CM/GC 
contract award  

•  DOE has concurred with LBNL's HPC source selection, allowing 
vendor negotiations to begin  

•  100% Design Development drawings are complete, construction 
documents to be developed this spring 
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